
POLREP #29 
AINSWORTH SITE 
3200 E. BIDDLE STREET 
BALTIMORE, MARYLAND 21213

ATTN: GREGG CRYSTALL AND JOHN RILEY

I. SITUATION: (AS OF 1200 HOURS SATURDAY, APRIL 8, 1995)

A. OSC GUARNI CONTINUES TO COORDINATE REMOVAL RESPONSE 
OPERATIONS.

B. PERSONNEL ON-SCENE: EPA - 1
TAT - 3 
ERCS -12

C. ERCS CONTINUE TO PROVIDE SITE SECURITY DURING ALL NON­
WORKING HOURS (WORK SHIFT: 0600-1830).

D. ESTIMATED COSTS:
COSTS TO DATE

04/08/95 CEILING

EPA DIRECT
EPA INDIRECT
ERCS
TAT
USCG
UNALLOCATED

$ 18,044 
$ 28,544 
$ 327,815 
$ 49,029 
$ 32,407

$ 38,500 
$ 51,000 
$1,350,000 
$ 76,000 
$ 34,500 
$ 405,000

TOTAL $ 455,839 $1,955,000

E. CEILING ADJUSTMENTS HAVE BEEN MADE TO ACCOUNT FOR THE 
DEMOBE OF THE USCG.

II. ACTIONS TAKEN

A. BULKING OPERATIONS CONTINUED. TO DATE, 76 DRUMS OF 
FLAMMABLE LIQUIDS AND 18 DRUMS OF FLAMMABLE SOLIDS HAVE 
BEEN GENERATED. CONTINUOUS AIR MONITORING WAS CONDUCTED 
BY TAT DURING BULKING OPERATIONS.

B. OSC DISCUSSED SITE ACTIVITIES WITH PROPERTY OWNER, PETER 
AINSWORTH SMITH; MR. SMITH DUE ONSITE ON TUESDAY, APRIL 
11, 1995.

C. OSC, TAT, AND ERCS IDENTIFIED TWO LOCATIONS IN THE AREA 
OF THE UST/AST TANK FARM AREA FOR THE PURPOSE OF 
EXCAVATING TEST PITS; SOIL SAMPLES WILL BE COLLECTED FROM 
EACH OF THE TWO PITS IN ORDER TO IDENTIFY POTENTIAL 
LEAKAGE FROM THE UST's.



D. AIR MONITORING ACTIVITIES FOR MERCURY VAPOR CONTINUED AT 
20 DESIGNATED AIR MONITORING STATIONS THROUGHOUT THE MAIN 
BUILDING. NO DETECTABLE LEVELS OF MERCURY WERE OBSERVED.

III. FUTURE ACTIONS

A. ERCS TO CONTINUE BULKING OPERATIONS AND HAZ-CAT 
OPERATIONS. TAT TO CONDUCT CONTINUOUS AIR MONITORING IN 
THE HOT ZONE. AIR MONITORING FOR MERCURY VAPOR TO 
CONTINUE DAILY.

B. ERCS TO INVENTORY, SAMPLE, SEGREGATE, AND STAGE 
DRUMS/CONTAINERS FOR FUTURE DISPOSAL; IN ADDITION, TANKS, 
VATS, AND PROCESS LINES TO BE ADDRESSED.

C. RM TO CONTINUE COORDINATING TRANSPORTATION AND DISPOSAL 
ARRANGEMENTS.

D. ERCS TO BEGIN HAZ-CAT TESTING OF TANK/VAT SAMPLES 
COLLECTED FROM INSIDE THE MAIN BUILDING AND THE LACQUER 
BUILDING.

E. OSC TO CONTINUE TO COORDINATE ACTIVITIES WITH LOCAL, 
STATE, AND FEDERAL AGENCIES.

F. ERCS TO EXCAVATE TWO TEST PITS IN THE AREA OF THE TANK 
FARM; TAT TO COLLECT SOIL SAMPLES FROM EACH PIT IN ORDER 
TO CHECK FOR POTENTIAL LEAKAGE FROM UST's.
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ROBERT GUARNI, OSC 
U.S. EPA REGION III 
PHILADELPHIA, PA




